

ID	Task Mode	Task Name	Duration	Start	Finish
1		Option 4a - Operational Services Future Delivery JVC	131 days	Mon 03/08/15	Mon 01/02/16
2		Approval Process	30 days	Thu 11/06/15	Wed 22/07/15
3		Business Plan	50 days	Mon 03/08/15	Fri 09/10/15
4		Due Dilligence	30 days	Mon 28/09/15	Fri 06/11/15
5		Mobilisation	60 days	Mon 09/11/15	Fri 29/01/16
6		Go Live	1 day	Fri 01/04/16	Fri 01/04/16
7		Communication	130 days	Mon 03/08/15	Fri 29/01/16
8		Human Resources	121 days	Mon 03/08/15	Mon 18/01/16
9					
10					
11					
12		Options, 2, 3 and 4b - Operational Services - Future Delivery- Outsource	454 days	Fri 02/10/15	Wed 28/06/17
13					
14		Project Management Arrangements	454 days	Fri 02/10/15	Wed 28/06/17
15		Detailed Business Case	50 days		
16		POQ Stage	30 days		
17		ISDS Stage	150 days		
18		ISFT Stage	130 days		
19		Preferred Bidder Stage	40 days		