

ID	Task Name	Parent	Start	End
1	Option 4b - Operational Services Future Delivery DC		2023-01-01	2023-12-31
3	Support Process	1	2023-01-01	2023-03-31
4	Business Plan	1	2023-01-01	2023-03-31
5	Build/Release	1	2023-01-01	2023-03-31
6	Validation	1	2023-01-01	2023-03-31
7	Deploy	1	2023-01-01	2023-03-31
8	Operational Support	1	2023-01-01	2023-03-31
9	Operational Support	1	2023-01-01	2023-03-31
10				
11				
12	Option 2, 3 and 4b - Operational Services Future Delivery Outsource		2023-01-01	2023-12-31
13				
14	Support Process	12	2023-01-01	2023-03-31
15	Business Plan	12	2023-01-01	2023-03-31
16	Build/Release	12	2023-01-01	2023-03-31
17	Validation	12	2023-01-01	2023-03-31
18	Deploy	12	2023-01-01	2023-03-31
19	Operational Support	12	2023-01-01	2023-03-31
20	Operational Support	12	2023-01-01	2023-03-31

Legend	Task	Start	End
Support Process	Support Process	2023-01-01	2023-03-31
Business Plan	Business Plan	2023-01-01	2023-03-31
Build/Release	Build/Release	2023-01-01	2023-03-31
Validation	Validation	2023-01-01	2023-03-31
Deploy	Deploy	2023-01-01	2023-03-31
Operational Support	Operational Support	2023-01-01	2023-03-31