

Operations & Place Shaping Board Work Programme 2019/20


MILESTONES DUE

Milestones that are coming soon.

Name	Meeting Date	Cabinet Lead	Officers
Parking Review Update	Mon 24/06/19	Narinder Bains	Sam Ings and Sean Mackay
Parking Review - Agree Final Report	Tue 09/07/19	Narinder Bains	Sam Ings and Sean Mackay
Nutrient Neutral Development - Background Briefing	Mon 24/06/19	Time Pike	David Hayward
Nutrient Neutral Development - Agree project Plan	NA	Tim Pike	David Hayward
Nutrient Neutral Development	NA		
Bedhampton Conservation Area - Initial Briefing	Mon 24/06/19	Tim Pike	David Hayward and Jess Hill
Bedhampton Conservation Area - Challenge Session	NA	Tim Pike	David Hayward and Jess Hill
Parking SPD - Intial Briefing	Mon 24/06/19	Tim Pike	David Hayward
Parking SPD - Agree Project Plan	Tue 09/07/19	Tim Pike	David Hayward
Parking Review SPD - Challenge Session	Mon 15/07/19	Tim Pike	David Hayward
Agree Initial Work programme for 2019/20	Tue 09/07/19		
Appoint Panel(s)	Tue 09/07/19		
OPS Board Workshop	Mon 24/06/19		
OPS Board - Consider the Project Plan for the Old Bedhampton Conservation Area Review	Tue 09/07/19	Councillor Pike	David Hayward, Simon Jenkins
Havant Regeneration Update	Tue 09/07/19	Councillor Pike	Andy Biltcliffe
Southern Water Authority Challenge Session	NA	Narinder Bains	Sam Underwood - SWA

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
------	-------	--------	----------	------------	----------------