

HR Workplan - Schedule (Appendix B)

	2023		
	Apr-Jun	Jul-Sep	Oct-Dec
Review the Team			
Workstream Mapping / Create a Plan			
East Hants Separation (Contracts)			
Policy Review (Phase 1)			
Policy Review (Phase 2)			
Performance Management (Interim Process)			
Performance Management (Design New Process)			
Utilise Apprenticeship Levy			
Promote Apprenticeship Levy			
Data Integrity / MI - Access to HR System			
Data Integrity / MI - Review and Correct Data			
Training & Development Plan			
Review Payroll Provision			
Launch Shared Cost AVC			