

Scrutiny Board Business Plan

APPENDIX A

2016/17



Project Name	Estimated Duration	Start	Estimated Finish	Comments
Communities Panel - Review of Independent Supported Sheltered Housing	220 days	10/12/15	12/10/16	
Budget Scrutiny - Budget Scrutiny Panel	100 days	27/06/16	11/11/16	
Economy and Planning Panel - Cemeteries Review				Project Plan Not Yet Approved by Panel
Marketing Panel – EHDC/HBC Partnership				Project Plan Not Yet Approved by Panel
Operations Panel – Provision of Public Toilets and Beach Huts				Project Plan Not Yet Approved by Panel

Correct as at 11 July 2016