Report to: Portchester Crematorium Joint Committee

Date: 13 December 2021

Report of: Ian Cousins, Property Manager

Subject: Report on the Repairs and Renewal Programme



outh Chapel New Curtains onservatory Redecoration fater Feature Feasibility roundsman Building Repairs ffice extension and	12,000 6,000 5,000 3,300	Work completed and final account is now awaited. Works completed and final account is now awaited. Fee proposals requested from designers. Works complete and account agreed.
ater Feature Feasibility roundsman Building Repairs	5,000	Fee proposals requested from designers.
roundsman Building Repairs		
	3,300	Works complete and account agreed.
ffice extension and		
nprovements	15,000	Scope and requirement to be reviewed in conjunction with item 2112.
taff Area Improvements	10,000	Scope and requirement to be reviewed in conjunction with item 2112
aiting Room Refurbishment	30,000	We continue to work on the specification for this work which will now be carried out in the next financial year.
gnage	20,000	Development of a new map and signage continues.
orth Chapel Enhancement rogramme	17,500	Delayed materials now received by the contractor with date to be confirmed for the works.
outh Chapel Flooring	10,000	Awaiting a revised date for these works.
ecurity Improvements	7,500	Works in progress.
ig orr	aff Area Improvements aiting Room Refurbishment gnage orth Chapel Enhancement ogramme outh Chapel Flooring	aff Area Improvements 10,000 aiting Room Refurbishment 30,000 gnage 20,000 orth Chapel Enhancement ogramme 17,500 outh Chapel Flooring 10,000

2112	Feasibility into Cremator Replacement	50,000	An investigation into the options to replace the existing cremator equipment.
2113	Roof Repairs / Improvements	25,000	A programme to maintain and improve various roofs.
2114	Chapel Entrance Resurfacing	30,000	Works to improve the paved area between the waiting room and chapels.
2115	External Redecoration	25,000	To redecorate the external surfaces to the Crematorium Buildings
2116	Lighting Upgrade	75,000	To replace / improve lighting with energy efficient fittings.

Note – This report provides details on the significant projects being undertaken at the Crematorium with any day to day or completed projects omitted.

Recommendation - That the report be approved and noted

lan Cousins
Property Manager

For further information on this report, contact lan Cousins, 01329 824835